...T & Final

Orginal/Duplicate/Triplicate

CONTRACT CERTIFICATE

(For other works)

No..... SB846/1617 BNDO-198

Division: Sub-Division: Date: 30/6/16

Bill Received No.: 229 Dated 27/6/16 Cash Book Vocher No.....Dated.....

Schedule Docket No..... Head of Account.....

Name of work (as Per Sanctioned Estimate.)::***Improvements to roads and drains at Narayanareddy Layout, Abbigere, In Shettyhalli Sub Division, Ward No. 12.***

Name of Contractor and Full Address: : - ***KRIDL***

Reference to Agreement No:

Certified that the measurements were taken by me on 22/6/16. and recorded in pages 168196-168200

Measurements Book No. 1680/08-09 and that the work is satisfaction executed

EXECUTIVE ENGINEER-4
KRIDL, BBMP DIVISION
BENGALURU-560 010

Contractor Signature

Officer-in-charge of work.

Certified that the measurements were taken by me on 22/6/16 and found correct. The work is satisfactorily executed

Certified that the quantities of materials shown in column 3 of Account II have been actually brought to site of the work and the contractor has not previously received any advance on this security. These materials are of an imperishable nature and are all required for immediate use on the work in connection with items for finished work have been agreed upon. A normal agreement signed and executed by the contractor is recorded in the office.

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike
Dasarahalli Division Bangalore-73

If Memorandum of Payment **Work Code No.** 082-12-000071 Sub – Division Officer

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಶೆಟ್ಟಿಹಳ್ಳಿ ಉಪವಿಭಾಗ, ದಾಸರಹಳ್ಳಿ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಎಸ್.ಎಂ ರಸ್ತೆ, ರವೀಂದ್ರನಗರ, ಬೆಂಗಳೂರು

		Amount
	Total Value of work done or supplies made as per account.	
	Deduct amount to be held in reserve being ..... Percent Rs.	
4	Deduct amount to be held in reserve being balance	
	Deduct payments:	
	a) Amount of previous payment as in the office Cash Book Vocher No..... Dated..... S.D. No.....	
	Amount adjusted towards cash advance recovery of	
5	b) Payments cost store or other materials supplied.	
6	Balance being unpaid value of work done held in reserve	
	Deduct cash advance made on the office cash book vehicle No.....	
7	Dated..... Less adjustments Net amount due to or from contractor	
	Unadjusted items	
8	Advance to contractor for materials brought to site (as detailed) within value of Government materials supplied. Government materials supplied.	

IAF 2187390=00
IT-437488-
KST-87496-
FSD-109370-
LWC-21874-
Total.....
CBT-2187-
Fine-8200
LR-18520 28319=
Ded - 291395-
Nil 1895995=
1904195=

EXECUTIVE ENGINEER-4
KRIDL, BBMP DIVISION
BENGALURU-560 010
Contractor Signature

Received Rs. 2187390= (in words).....

Audited and admitted for Rs. 1904195=00 1895995=

Passed by Cheque for Rs.

By cash and by adjustment of payment as per memorandam.

Witnesses:

1

2 283195=00

by adjustment Rs 291395=

Date:

Paid by me by cheque..... Dated.....

Cash Rs.

Accounts Superintendent..... Dated.....

Initials of Officer making payment dated.....

Executive Engineer
B.B.M.P. Yelahanka Division

(for use in the office)

EXECUTIVE ENGINEER-4
KRIDL, BBMP DIVISION
BENGALURU-560 010
Signature of Contractor

Executive Engineer.

Sl. No.	Description of Items
1	Earthwork in surface excavation in ordinary soil for leveling and lowering the manually (other than foundation of buidlings, culverts, road darins and benches lines and cables) and removing the excavated stuff to a distance not exceeding 5 lift upto 1.5 m excavated surface levelled and neatly dressed, disposed earth to be after breaking of clods and neatly dressed complete as per specification.
2	Providing and laying in position plain cement concrete of nominal mix M 10 w cement @ 220kgs, with 40mm and down size graded granite metal coarse aggre 0.892cum and fine aggregate @ 0.465cum machine mixed, concrete laid in la exceeding 15cms thick well compacted, in foundation and plinth including co materials, labour HOM of machinery, curing complete as per specifications.
3	Providing and laying cement concrete using 20mm and down size granite aggreg fine aggregates of ready mixed concrete (RMC)for R.C.C works laid in 15cms thi and well compacted vibrating, curing, finishing with necessary cement mortar, for and scaffoldings to withstand pumping of concrete, with all lead and lifts etc., c (exclusive of cost of steel and fabrication charges.) Ready mixed cement cocnrete
4	Providing and fixing 20mm thick compressible fibre boad in expansion joint comple peer Drawing & Technical specification compelte as per specification
5	Disposal of debris to the final place of idsposal with all lead and lift and as directio engineer in charge of the work, lead 10 Km a) Basic rate for haulage of materia item No. 17.4.KSRRB : M 100-4.1.... Rs. 2.00 Tonne/Km b) Average earth of w Tonne/Km for Rs. 2.00/Km c) Add loading and unloading complete as per specificat

CERTIFICATE

1 This is to certify that the contractor has completed the work satisfactorily.
2 The contractor has cleared the debries from the work sport
3 The contractor has used his own vehicles for the coveying the debries.
4 There are no departmental issues for the above work.

Asst.E.N.I.C.

	Unit	Previous Measurement			Present Measurement			Total Up-to-date	
		Qty.	Rate	Cost	Qty.	Rate	Cost	Qty.	Cost
ound pipe and eled	Cum.				360.45	126.36	45546.00	360.45	45546.00
OPC es @ not f all	Cum.				216.27	4497.12	972592.00	216.27	972592.00
and ayers orks plete 0 for	Cum.				144.18	6464.88	932106.00	144.18	932106.00
s	m				30.00	137.16	4114.00	30.00	4114.00
y the s per 1.28 s.	Cum.				360.45 360.00	94.82	34179.00	360.00	34179.00
							Total Amount :-		1988537.00
							KRIDL 10% :-		198853.70
									2187390.00

o

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಶೆಟ್ಟಹಳ್ಳಿ ಉಪವಿಭಾಗ, ದಾಸರಹಳ್ಳಿ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಎಸ್.ಎಂ ರಸ್ತೆ, ರವೀಂದ್ರನಗರ, ಬೆಂಗಳೂರು

	Unit	Previous Mensurement			Present Measurement			Total Up-to-date	
		Qty.	Rate	Cost	Qty.	Rate	Cost	Qty.	Cost
ound pipe and eled	Cum.				360.45	126.36	45546.00	360.45	45546.00
OPC es @ not f all	Cum.				216.27	4497.12	972592.00	216.27	972592.00
and ayers orks plete 0 for	Cum.				144.18	6464.88	932106.00	144.18	932106.00
s	m				30.00	137.16	4114.00	30.00	4114.00
y the s per 1.28 s.	Cum.				360.45 360.00	94.82	34179.00	360.00	34179.00
							Total Amount :-		1988537.00
							KRIDL 10% :-		198853.70
									2187390.00

o

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಶೆಟ್ಟಹಳ್ಳಿ ಉಪವಿಭಾಗ, ದಾಸರಹಳ್ಳಿ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಎಸ್.ಎಂ ರಸ್ತೆ, ರವೀಂದ್ರನಗರ, ಬೆಂಗಳೂರು